From: Cassidey, LeRoy

To: Moore, Gary

Subject: RE: Activities for the Week of December 2-5 for your review.
Date: Tuesday, November 25, 2014 6:59:13 AM

Thank you. We can discuss today to develop the plan. LSC

From: Moore, Gary [mailto:Moore.Gary@epa.gov]

Sent: Monday, November 24, 2014 5:22 PM

To: Cassidey, LeRoy

Cc: daniel.tighe@westonsolutions.com

Subject: Re: Activities for the Week of December 2-5 for your review.
Leroy:

These are the tasks. We need to talk about what to do:
CES Environmental Services Activities

Disposal: Stank5 Disposal to Ecoserve, VB607/641 to Republic

Frac Tank 5180: Sample to send to lab (How much oil is in this frac?)

Roll-offs: Which Roll-offs do we need to sample?

Tote/Drum Activities (Segregate/Consolidate Empty Containers and
Segregate/Consolidate Full/Partially Full Containers). Begin hazcat for bulking.
Ashland Chemical Tanks (8): Remove Contents and Stage for Pickup by Ashland
Storm Water Management: Pump South to Middle to North to Sanitary Sewer
Storm Water Sediment Removal: Remove Sediment from Middle/North Pond Areas
with Bobcat Sweeper/Backhoe/Air Machine

Asphalt/Concrete (Outside): — Cleanup around Former Shed Area (pressure wash oily
materials and collect materials)

Frac Tanks/ASTs: Awaiting lab data from Houston Lab/Accutest for disposal Profile
PT-1, PT-2, PT-3: Need to think about how to handle these.

Main Warehouse: After empty north pond water, suck out water/oil in warehouse
bays and place in Frac Tank (FT????), Decon/ Remove Debris in Bays and place on
poly in Warehouse, Remove sediment in Bays into Roll-off

Wastewater Treatment Tanks —

T&D Coordinator work with G.Moore on Frac Tanks/ASTs/Wastewater Treatment
tank

Thanks
Gary Moore

Federal On-Scene Coordinator
U.S. EPA Region 6
214-789-1627 cell
214-665-6609 office

moore.gary@epa.gov

From: Cassidey, LeRoy <leroy.cassidey@CBIFederalServices.com>
Sent: Monday, November 24, 2014 2:35 PM
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To: Moore, Gary
Cc: daniel.tighe@westonsolutions.com
Subject: Activities for the Week of December 2-5 for your review.
1.Set up transport of S OT-5 to EcoServe.
2.Transfer Water from South Pond and Middle Pond to the North Pond.
3.Sample Roll offs, Frac Tank 5180.
4.Clean up drum staging area.
5.Stage empty drums and totes.
6. Complete disposal for VB 647, 641.

LeRoy Cassidey

Construction Manager 1

Engineering and Construction

CB&l Federal Services LLC

+1 469.446.8408
leroy.cassidey@cbifederalservices.com
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